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Energy Commission staff and Midway Power LLC, will conduct a 2nd. Data Response
workshop for the Tesla Power Project (TPP) on June 13, 2002.  Representatives of the
applicant, agencies, concerned members of the public, and interveners have been
notified.  The discussions will include air quality, biological resources, land use, and water
resources, alternatives, cultural resources, and transmission system engineering.   The
applicant believes that they will provide the necessary information at the workshop in
order for staff to publish the PSA.

ISSUES UNDER REVIEW

Many of the issues identified in the 1st Status Report on April 8, 2002 continue to be
unresolved.  Please review the previous status report for the details on the issues below.

AIR QUALITY

1. The applicant does not have a complete package of emission reduction credits (ERC)
ready to be evaluated.

2. The applicant has not provided sufficient evidence that the proposed PM10 and PM10

precursor mitigation will be effective in reducing project impacts, especially in the San
Joaquin Valley.

3. The Preliminary Determination of Compliance (PDOC) has not been provided and no
new date for the submittal of this document has been provided.

BIOLOGICAL RESOURCES

1. Applicant has not provided a complete Biological Assessment (BA) to the USF&WS.
2. No mitigation plan for night lighting to minimize adverse impacts to nocturnal animals

(kit fox) has been provided.
3. An outline for a Worker Environmental Awareness Plan has not been submitted.
4. DFG and USF&WS have concerns with kit fox habitat within the project boundaries.

LAND USE

The applicant has not provided evidence that the project site will be granted a recession
from the Williamson Act Contract.
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TRANSMISSION SYSTEM ENIGNEERING

A complete facilities study and comments from the ISO have not been provided.

WATER RESOURCES

Staff is evaluating water supply alternatives and will provide a staff analysis of the
alternatives in the PSA, (titled Water Supply and Cooling Alternatives).

SUPPLEMENTAL FILING

The applicant is gathering additional information for air quality, biological resources, land
use, and water resources in response earlier data requests, and intends to provide that
information prior to the Final Staff Assessment.  This information will be docketed as
supplemental data responses.

FUTURE DATA REQUESTS AND WORKSHOPS

Staff plans to publish the Preliminary Staff Assessment (PSA) by late June or early July.
The workshop will held on June 13, 2002, will provide an opportunity to discuss the
applicant’s 2nd round of data responses and discuss dates for the actual release of the
PSA.  Staff anticipates a 3rd set of Data Requests and Data Response workshops will
occur in late July or early August.
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